

1 BILL NO. S-86-08- 32

2 SPECIAL ORDINANCE NO. S- 151-86

3 AN ORDINANCE approving Change Order  
4 No. 1 (FINAL) for Res. 420-84,  
5 "St. Joe Pump Station Elimination"  
6 with T-G Excavating, Inc., in connection  
7 with the Board of Public Works  
8 and Safety of the City of Fort  
9 Wayne, Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (FINAL) for Res.  
13 420-84, "St. Joe Pump Station Elimination" with T-G Excavating,  
14 Inc., in connection with the Board of Public Works and Safety,  
15 for:


16 This is a final close out change  
17 order. Certain items have been  
18 increased or decreased based on  
19 the final inspection and measurements.  
20 Also upon County Surveyor's request,  
21 additional shot rock and rip-rap  
22 were used to protect the ditch  
23 bottom and sides. Further, due  
24 to easement negotiations, the project  
25 was realigned and the City purchased  
26 the extra 50 L.F. of 18" PVC Pipe  
27 (material) to use elsewhere;

28 involving a net increase of One Thousand Three Hundred Twenty-  
29 Five and 58/100 Dollars (\$1,325.58), all as more particularly  
30 set forth in the specifications, and which is on file with the  
31 Office of the Board of Public Works and Safety and is by reference  
32 incorporated herein, made a part hereof, and is hereby in all  
things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force  
and effect from and after its passage and any and all necessary  
approval by the Mayor.

33   
Councilmember

APPROVED AS TO FORM  
AND LEGALITY

34   
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Petition (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City County Building, Fort Wayne Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.

DATE: 8-26-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>      </u>	<u>      </u>	<u>1</u>	<u>      </u>
<u>BRADBURY</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>BURNS</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>EISBART</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>GiaQUINTA</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>HENRY</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>REDD</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>SCHMIDT</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>STIER</u>	<u>✓</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>TALARICO</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>✓</u>	<u>      </u>

DATE: 9-9-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. J-151-86 on the 9th day of September, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

James Stier  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of September, 1986, at the hour of 11:00 o'clock PM .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 11th day of September, 1986, at the hour of 3:00 o'clock P .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



CHANGE ORDER

Change Order No. 1 (Final)  
Project No. \_\_\_\_\_  
Name of Project: St. Joe Pump Station Elimination

Resolution No. 420-84  
Board Order No. 92-84  
Date: 8/19/86

To: T-G Excavating, Inc.  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
		(See attached sheet)			
			Total Decrease	\$44,101.45	
			Total Increase		\$45,276.35
Net ( <del>Decrease</del> )(Increase)			Contract Price		\$ 1,325.58

The sum of \$ 1,325.58 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>97,937.10</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>97,937.10</u>
New Contract Price including this Change Order	\$ <u>99,262.68</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~XXXXXXXX~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be 4-16-86. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: <u>Calvin Eby (M)</u>	Chief Engineer	Date <u>Aug 20, 1986</u>
Accepted by: <u>Thomas M. Stockham, P.E.</u>	Contractor	Date <u>8-19-86</u>
Approved by: <u>Calvin Eby (M)</u>	City Engineer	Date <u>Aug 20, 1986</u>
Approved by: <u>David Steel</u>	Owner	Date <u>8-20-86</u>
<u>Ruth R. [Signature]</u>		
<u>[Signature]</u>		
Attested by: <u>Helen V. Goshenau</u>	Clerk	Date <u>8-20-86</u>

Change Order No. 1 (Final)

Resolution No. 420-84

Board Order No. 92-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a final close out change order. Certain items have  
been increased or decreased based on the final inspection and measurements. Also,  
upon County Surveyor's request, additional shot rock and rip-rap were used to protect  
the ditch bottom and sides. Further, due to easement negotiations, the project was  
realigned and the City purchased the extra 50 L.F. of 18" PVC Pipe (material) to use  
elsewhere.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X  
If yes, explain

3. Affect on operation and maintenance cost of this project:

None



ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	690 L.F.	18" RCP Class IV	37.31	25,743.90	
1A	952 L.F.	18" PVC Pipe	35.27		33,577.04
2	260 L.F.	14" D.I. Pipe	49.19	12,789.40	
3	8 L.F.	8" Vit. Clay Pipe	23.83	190.64	
4	204 L.F.	6" Vit. Clay Pipe	11.24	2,292.96	
5	1 EA.	Standard 48" Manhole	1,297.00	1,297.00	
8	379 C.Y.	#53 Special Backfill (Stone)	10.49		3,975.71
9	9 S.Y.	8" DP. Str. Asphalt	33.95	305.55	
10	88 L.F.	4"-12" Field Tile Replacement	14.00	1,232.00	
13	8 C.Y.	Concrete Encasement	145.00		1,160.00
16	449 TN	Shot Rocks	11.14		5,001.86
17	76 TN	Rip-Rap	8.49		645.24
18	131 TN	Base Stabilization	3.00		393.00
22	2 EA.	Bulkheads	125.00	250.00	
26	50 L.F.	18" PVC Pipe (Material)	10.47		523.50
Total Decrease				\$44,101.45	
Total Increase					\$45,276.35
Net <del>(Decrease)</del> (Increase)					\$1,325.58

Admn. Appr. \_\_\_\_\_

DIGEST SHEET

*J-86-08-32*

TITLE OF ORDINANCE      Change Order #1 (FINAL) for Res. 420-84, "St. Joe Pump Station Elimination"

DEPARTMENT REQUESTING ORDINANCE      Board of Public Works & Safety

SYNOPSIS OF ORDINANCE      Change Order #1 for Res. 420-84, "St. Joe Pump Station

Elimination" is a final close out change order. Certain items have been  
increased or decreased based on the final inspection and measurements. Also  
upon County Surveyor's request, additional shot rock and rip-rap were used to  
protect the ditch bottom and sides. Further, due to easement negotiations, the  
project was realigned and the City purchased the extra 50 L.F. of 18" PVC Pipe  
(material) to use elsewhere. T-G Excavating, Inc. is the contractor.

EFFECT OF PASSAGE      To facilitate completion of project.

EFFECT OF NON-PASSAGE      \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS)      Increase \$1,325.58

ASSIGNED TO COMMITTEE (PRESIDENT)      \_\_\_\_\_



BILL NO. S-86-08-32

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) ~~XXXXXXXXXX~~ (RESOLUTION) approving Change Order

No. 1 (FINAL) for RES. 420-84, "ST. Joe Pump Station Elimination"

with T-G Excavating, Inc., in connection with the Board of Public


Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) ~~XXXXXXXXXX~~ (RESOLUTION) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)


~~(RESOLUTION)~~


YES


NO

  
PAUL M. BURNS  
CHAIRMAN

  
THOMAS C. HENRY  
VICE CHAIRMAN

  
BEN A. EISBART

  
JAMES S. STIER

  
MARK E. GiaQUINTA

CONCURRED IN 9-9-86

SANDRA E. KENNEDY  
CITY CLERK